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APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS
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APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

1728 Olive 2134 State 2104 Washington
1738 Olive 2138 State 2108 Washington
1740 Olive 2146 State 2114 Washington
1744 Olive 2147/49 State 1518/20 12"
1748 Olive 2153 State 1920 12°
1750 Olive 2155 State 2502 W.20"
1021 Reynolds 2158 State 2504 W.20"
1130 Reynolds 2162 State 2504 ¥, W.20"
2009/13 Rock 2200 State 2506 W.20™
615 Salveter 2204/06 State 2508 W.20"
619 Salveer 2228 State 2610 W.20"

1638 Spruce 2230 State 1108 21*

1642 Spruce 2239 State 1423 22™

1720 Spruce 2247 State 1510 23"

1728 Spruce 2251 State

1734 Spruce 807 Washington

1740 Spruce 809 Washington

816/916 State 811 Washington

1102 State 919/21 Washington

1106 State 1300/02 Washington

1118 State 1307/09 Washington

1120 State 1317 Washington

1310 State 1319 Washington

1322 State 1321 Washington

1324 State 1323 Washington

1700 State 1325 Washington

1704/06 State 1400/02 Washington

1710 State 1405 Washington

1712 State 1411 Washington

1716 State 2008 Washington

1930 State 2020 Washington

2117 State 2022 Washington

2118 State 2026 Washington

2119 State 2030 Washington

2121 State 2034 Washington

2123 State 2036 Washington

2132 State 2038 Washington

USACE Project No. 19531

Granite City, Illinois

Final Report

©1998 OHM Remediation Services Corp. October 16, 1998



1728 Olive

.~ Action Date: 6/27/97
Loadout: 7/1/97
Restoration Begins: 7/1/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 109.21 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
..... *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

——



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1728 Olive
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS (LOADS) | (TONS TONS) | (TONS) | (TONS) | CU.YDS.
141.9 1 ""%'EE‘L ) 13.6 381
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Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. 3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/'Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1728 Olive 731 767 648 394 644 167 12

695 496 413 505
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1738 Olive

. Action Date: 4/1/97
Loadout: 4/4/97
Restoration Begins: 4/4/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



O~

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1738 Olive

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

(TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
. 3 30.6 04




) )
Sampling ~.alysis

Project #19531
0-3"Frontand Back .. .3 -6"Front and Back 6.- 12" Front and Back
A | A | A B | B | B € ] C | C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1738 Olive 506 600 500 642 270 565 12
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1740 Olive

. Action Date: 3/31/97
" roadout: 4/2/97
Restoration Begins: 4/7/97

Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o~ *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



e,

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
- PROJECT 19531
GRANITE CITY, IL

R

QUANTITY SUMMARY FOR 1740 Olive
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
TONS) (LOADS) | (TONS) | (TONS TONS) | (TONS) | CU.YDS.
36 3 14 14 "'("'341. 1 188




3 )

Sampling ~.ialysis

Project #19531
B 0 - 3" Front and Back .. .3-6" Front and Back 6 - 12" Front and Back
A A A B B B C C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. No. No. No. | No. No. No. No. (inch)

1740 Olive 350 520 330 600 320 580 12
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1744 Qlive

. Action Date: 3/12/97
Loadout: 3/20/97
Restoration Begins: 3/20/97
Restoration Completed: 4/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 73.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMi-landfill
. *B. Garcia-trucking
*Grantham-trucking
*Pedigo-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1744 Olive
\ SPECIAL WASTE BACKEFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
ONS) LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. :
RA - —T%
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Sampling ~.alysis

Project #19531
0 - 3" Front and Back . 3-6"Front and Back 6 - 12" Front and Back
A A A B B B (o3 (o3 (3
 Street/Number | PPM | PPM | PPM ' PPM | PPM | PPM PPM | PPM | PPM
Address | No. | No. | No. [ No. | No. | No. No. | No. [ No.

1744 Olive 574 579

435 559 214 655
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1748 Olive

Action Date: 6/18/97

™ Loadout: 6/20/97

L=

Restoration Begins: 6/24/97
Restoration Completed: 7/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

o

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

p—
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

1748 Olive

| (TONS)

SPECIAL WASTE

BACKFILL

TOPSOIL

(LOADS)

CA-6

_(T_g%s)_

CA-7

et

"TONS)
15.

SAND SOD | CONCRETE | OTHER
(TONS) CU.YDS.
180.5




)

Sampling Analysis
Project #19531
0 - 3" Front and Back

. .3 -6" Front and Back

6 - 12" Front and Back

A A A

Depth

~ Street/Number | PPM | PPM | PPM

Excav.

Address No. No. No.

(inch)

1748 Olive 519 388
580 504

B B B C C C |
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
- 313 537 223 461
435 439 326 266
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1750 Olive

~—~ Action Date: 6/18/97
Loadout: 6/21/97
Restoration Begins: 6/23/97
Restoration Completed: 7/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 82.17 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
o~ *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1750 Olive

1

| SPECIALWASTE |BACKFILL|TOPSOIL CA6 | CA7 . SAND | SOD |CONCRETE| OTHER
| (TONS) . (LOADS) (TONS) | {TONS) _ (TONS) @ (TONS) CU.YDS. | i
1 ~106.83 ——12 T 6065 T 187 | 1535 159 | ! |




) )
Sampling Analysis

o

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
- A A A B B B [ C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1750 Olive 340 382 272 182 263 147 3
354 501 181 213 172 102
353 645

466 492
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1021 Reynolds

.~ Action Date: 8/18/97

' Loadout: 8/22/97
Restoration Begins: 8/22/97
Restoration Completed: 9/11/97

*Serkh NISIRR, JIRR \WRAR PRA SRMIYRA Fr \RRfIRRERR R 'R R i b rh 2 -
determined depth for excavation was given to OHM by USACE.

*An excavatioh depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 317.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMi-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1021 Reynolds
SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS) (LOADS ONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
412.96 1rL '%1'55)’ 53 | 13.85 390




) )

Sampling mnalysis

Project #19531
0-3"Frontand Back .. .3 - 6" Front and Back 6 - 12" Front and Back
o A A A B | B B C c c Depth
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. No. (inch)
1021 Reynolds 293 321 323 171 336 311 61 39 617 12

39 536
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1130 Reynolds

Action Date: 12/1/97

Loadout: 12/2/97

Restoration Begins: 12/2/97
Restoration Compieted: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

SOD
CU.YDS.

CONCRETE

OTHER

QUANTITY SUMMARY FOR 1130_Reynolds
SPECIAL WASTE | BACKFILL | TOPSOIL CA&% ) B (TC&Q) (?éﬁg)
ONS) (LOADS) qONS) (TO
) 7 - 14.7 | —




) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1130 Reynolds 1430 1070 . 698 1430 341 544 12

285 653
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YR Rk Ry

.~ Action Date: 11/15/97
Loadout: 1118/97
Restoration Begins: 11/18/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 219.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Emeraid-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

v

2009/13 Rock Road

SPECIAL WASTE | BACKFILL
ONS (LOADS)

TOPSOIL

CA-6
(TONS

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE

OTHER

(TONS)

177.

1




}
Sampling ~.alysis
Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.

2009/13 Rock Road 288 8§71
27 457

. .3 -6" Front and Back

| 6 - 12" Front and Back

Excav.

B B B |
PPM | PPM | PPM
No. No. No.

- 203 319
28 489

C C C
PPM | PPM | PPM
No. No. No.
355 173
22 698
509 58

(inch)

12
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615 Salveester

.~ Action Date: 5/19/97

Loadout: 5/20/97

Restoration Begins: 5/21/97
Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavatioh depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 137. 46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



P we

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

615 Salveeter

BACKFILL | TOPSOIL
(LOADS TONS
11 .

CA-6

CA-7

‘SPECIAL WASTE
TONS)
.81

‘TONi'S' )
14.

—r

SAND SOD | CONCRETE | OTHER
(TONS) | CU.YDS.
4445

g
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Sampling Analysis

Project #19531

0 - 3" Front and Back

A A A

% Street/Number

PPM | PPM | PPM

Address

No. No. No.

615 Salveter

250 1880 2620
358 1680

e

.. .3 -6" Front and Back

6 - 12" Front and Back

Depth

Excav.

B B C C C_|

“PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. NQO- |

243 1660 1000 183 2290 343
349 2327 360 444

(inch)

12

s
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619 Salveeter

. Action Date: 5/14/97
Loadout: 5/17/97
Revworaion Begins. DI201Y7
Restoration Completed: 5/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 124.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking

*Grantham-trucking
*Srhneidrr-hurt farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 619 Salveeter
" SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER
(TONS) (LOADS) | (TONS) | (TONS) | (TONS (TONS) | CU.YDS.




) )

Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B C C 1] Depth
__Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

619 Salveter 513 364 810 1950 334 770 323 347 6






1638 Spruce

.~ Action Date: 8/11/97
Loadout: 8/21/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 113.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331 '
*{ 7KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1638 Spruce

. SPECIALWASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND | SOD ]CONCﬁE‘TE OTHER }
| (TONS) ,(LOADS)J (TONS) | (TONS) _ (TONS) _(TONS) A CU.YDS. ] -

| 147.31 =12 | | 1485 | | 480 | | |



) )

Sampling nhalysis

——

Project #19531
0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
[ I A A A B B B c C C Depth
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | No. | No. | No. | No. | No. | No. (inch)
1638 Spruce 390 255 250 433 24 860 12

1334
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1642 Spruce

~ AQction Date: 8/11/97
Loadout: 8/14/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 123.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1642 Spruce

| SPECIALWASTE  BACKFILL| TOPSOIL = CA% | CA7  SAND | SOD | CONGRETE | OTHER |
| (TONS) _(LOADS) | (TONS) | (TONS) . (TONS) (TONS) | CU.YDS.

! ‘ ' !

160.73 6 71 12002 ™ 360 | | |

o



)

Sampling ~nalysis

. . 3-6" Front and Back

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
' Address No. | No. | No.
1642 Spruce 185 377

6 - ‘g" Front and Back

c__
PPM |

B B B
PPM | PPM | PPM
No. | No. No.

204 480

|_No.

273
53

C C Depth
| PPM | PPM Excav.
No. No. ~_(inch) |
573 12
431
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1720 Spruce

~~  Action Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 160.70 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
T2 T
*X331
*1 7KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1720 Spruce

| SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 | CA-7 | SAND [ SOD ‘CONCﬁETEi OTHER |

1 (TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. A !
|

| 208.91 — 9 | 203 | 8165 1435 | 381 | |



)

Sampling ~.alysis

. .3 - 6" Front and Back

6 - 12" Front and Back

Project #19531
- 0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
1720 Spruce 562 387

B B B c c c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. | No. | | No. | No. | No. (inch)
767 366 807 609 12
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1728 Spruce

- Action Date: 10/10/97
roadout: 10717797
Restoration Begins: 10/17/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 114.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*“1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1728 Spruce

| SPECIALWASTE | BACKFILL| TOPSOIL | CA-6 | CA7 | SAND | _SOD | CONCRETE | OTHER
J (TONS) (LOADS) | (TONS) | (TONS) | (TONS) _ (TONS) | CU.YDS. ! |

! 148.34 8 T 16.20 | 3045 | 142 | | 420 | |




) )
Sampling Analysis

Project #19531
0-3" Frontand Back ... 3-6"Frontand Back 6-12" Front and Back
A A A B B B c € ¢ Depth
StreetNumber PPM PPM PPM PPM PPM PPM PPM  PPM . PPM - Excav.
Address | No. ., No. ' No. | - No. | No.  No. | ' No. | No. | No. | | (inch) [
1728 Spruce 1063 558 661 490 628 145 12

494 685
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1734 Spruce -

~~ Action Date: 10/20/97
voadout: 10/22/97
Restoration Begins: 10/23/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 70.4 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

-~



-

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1734 Spruce
SPECIAL WASTE |BACKFILL TOPSOIL | CA6 , CA7 = SAND | SOD ‘C@NCF}EATE'! 'OTHER |
(TONS) _(LOADS) | (TONS) | (TONS) | (TONS) (TONS)  CU.YDS.

|
91.52 5 | 1369 | 2095 144 420 | |



)
Sampling Analysis

Project #19531
0-3" Frontand Back - . 3-6"Frontand Back 6-12" Front and Back o
A A A B B B C C c Depth
Street/Number PPM PPM = PPM PPM PPM PPM PPM PPM PPM Excav.
Address  No. No. | No. | No. £ No. No. No- | No. | No. | | (inch) |
1734 Spruce 522 265 260 235 167 69 3
381 283

275 457
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1740 Spruce

-~ fction Date: 10/20/97
Loadout: 10/22/97
Restoration Begins: 10/23/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1740 Spruce

. SPECIAL WASTE |BACKFILL TOPSOI.. . CA-6 CA7 | SAND | SOD |CONCRETE | OTHER |
| (TONS) _(LOADS) | (TONS) . (TONS) _ (TONS) _(TONS) ECU.YDS.I | |
| 65.95 T2 13.74 | | 420 | ! |



)
Sampling ~.alysis

- .3 -6" Front and Back

6 - 12" Front and Back

PPM | PPM | PPM

No. No. No.

Project #19531
0 - 3" Front and Back
Street/Number | PPM | PPM | PPM
~___Address No. No. No.
1740 Spruce 369 375
552 396

474 347

294 297
350 136

C C C Depth
PPM | PPM | PPM Excav.
No. No. No. (inch)
156 223 3
172 173
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816/916 State

— Action Date: 9/29/97
‘riod. WX
Restoration Begins: 10/2/97
Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 336.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 816/916 State

| SPECIALWASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND SOD ]CONCIiEﬁEi OTHER |

| (TONS) _ (LOADS) __(TONS) _ (TONS) | (TONS) | (TONS) |C[1J§\ggs' 1 } |
| | | | |

A37.34 | 40 - 11466 | 423 ' 163



)
Sampling r.ialysis
Project #19531

0 - 3" Front and Back

A A A

~ Street/Number | PPM | PPM | PPM

| Address No. | No. | No.

816/916 State 776 806 789

-« .3 - 6" Front and Back

6 - 12" Fropt and Back

B | B | B ¢ [ ¢c | C
PPM | PPM | PPM PPM | PPM_| PPM
No. | No. | No. No. | No. | No.
635 589 872 381 349 131
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1102 State

~~ Action Date: 8/22/97
Loadout: 8/25/97
Restoration Begins: 8/26/97
Restoration Completed: 9/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 180.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1102 State
SPECIAL WASTE | BACKFILL TOPSOIL, CA6 | CA-7 | SAND | SOD |CONCRETE  OTHER
(TONS) _(LOADS) | _(TONS) A& (TONS) _ (TONS)  _(TONS) | CU.YDS. \

234 51 T 12 | 2842 | 8237 | 360 | p



)
Sampling ~nalysis
Project #19531

St

0 - 3" Front and Back .. .3 - 6" Front and Bafk 6 - 12" Front and Back
A A A B B B C c c Depth
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM _ PPM | PPM | PPM Excav.
~_ Address No. | No. | No. No. | No. | No: _ No. | No. | No. (inch)

1102 State 568 603 212 547 514 239 546 549 348 12






1106 State

-~ Qction Date: 8/21/97
Loadout: 8/23/97
Restoration Begins: 8/26/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 172.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

e,
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OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1106 State

. SPECIAL WASTE | BACKFILL TOPSOIL | CA-6 CA-7  SAND |, SOD CONCRETE | OTHER |
! (TONS) _(LOADS) | (TONS)  (TONS) _ (TONS) | (TONS) _CU.YDS. | _11

i 223.76 ! 10 ' 12089 | 921 3215 420 |



)
Sampling ~nalysis

—

"

Project #19531
- 0 - 3" Front and Back .. .3-6"Front and Back ¢ - 12" Front and Back
] A A A | B B B c c c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1106 State 399 230 5487 214 511 649 12
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1118 State

—~ Action Date: 8/29/97
Loadout: 8/29/97
Restoration Begins: 8/29/97
Restoration Completed: 9/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 33.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1118 State

. SPECIALWASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND | SOD | CONCRETE } OTHER }
(TONS) _(LOADS) | (TONS) (TONS) _ (TONS) = (TONS) | CU.YDS
| 4347 | 151 240 | | |

3 - 16.2



)
Sampling ~nalysis
Project #19531
0 - 3" Front and Back

. .3 -6" Front and Back

6 - 12" Front and Back

A A A

~ Street/Number | PPM | PPM | PPM

Address No. No. No.

1118 State 306 292

B B B C C C
 PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
365 1020 153 260
464 332

Excav.
inch

EEM\:J

6
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1120 State

-~ Action Date: 7/1/97
Loadout: 7/2/97
Restoration Begins: 7/2/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1120 State

. SPECIAL WASTE | BACKFILL| TOPSOIL| CA6 | CA7 | SAND | SOD ‘CGNCRETE} OTHER
| (TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. - [
| 32.96 3 | 173 | ! T 120 | | |




Sampling ~nalysis

Project #19531 )

A A A B B B _ Cc C C Depth

- Street/Number | PPM | PPM | PPM "PPM | PPM | PPM_ I:IPM ';PM ILPM lf::‘cca::;
~ Address No. No. No. No. No. No. 0. 0. 0. '

1120 State 636 1060 463 985 213 410 6
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1310 State

—~ Qction Date: 11/22/97
Loadout: 11/26/97
Restoration Begins: 11/26/97
Restoration Completed: 12/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 146.7 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMi-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1310 State
| SPECIALWASTE BACKFILL TOPSOIL| CA6 | CA7 | SAND | SOD lCONCRETE" OTHER ]
(TONS)  (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.

190.71 6 ~ 5284 @ 4415 | 1485 | 360 | ! |



\

Sampling ~nalysis
Project #19531
0 - 3" Front and Back

A A A

.3 -6" Front and Back

_ Street/Number | PPM | PPM | PPM

Address No. | No. | No.

1310 State 65 68
317 179

B B B
PPM | PPM | PPM
No. No. No-
38 229
587 266

6 - 12" Front and Back

 Deph |

Excav.

C C C
PPM | PPM | PPM
No. No. No.
28 487
44 522

(inch)

12
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1322 State

.~ Action Date: 5/1/97
Loadout: 5/6/97
Restoration Begins: 5/6/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 71.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1322 State

. SPECIALWASTE |[BACKFILL| TOPSOIL | CA6 | CA7 | SAND | SOD |CONCRETE| OTHER |
| (TONS) | (LOADS) | (TONS) | (TONS) ! (TONS)  (TONS) | CU.YDS. | | |
: ~ 93.14 3 ' 4451 | 2915 | 303 | 189 | | |



) )
Sampling ~nalysis
Project #19531

0-3"Frontand Back .. 3-6"Frontand Back _6-12"Frontand Back Denth

a | A ] A A B B | B  C ¢ ¢ ~ g:cav
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM 'LPM ~(inch) )
Address No. No. No. . No. | No. | No. _No. No. o. -

1322 State 752 696 585
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1324 State

-~ {Qction Date: 3/26/97
Loadout: 3/28/97
Restoration Begins: 3/29/97
Restoration Completed: 4/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 211.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking

—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1324 State

i

(TONS) | (TONS) | (TONS) | CU.YDS,

CA6 | CA7 | SAND | SOD iééNéﬁETﬁ\' "o“T“iiiEiiﬁ
26865 | 30.3 | \ ! l !

(TONS) (LOADS) (TONS)

; SPECIAL WASTE | BACKFILL 1 TOPSOIL
|
! 274.98 1
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Sampling ~nalysis

i

.. .3-6"Front and Back

6 - 12" Front and Back

Depth

Project #19531
0 -3"Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. | No.
1324 State 690 510

Excav.

B B B | [ C C C

PPM | PPM_| PPM | PPM | PPM | PPM
No. No. | No. | No. | No. No.
650 570 760 340

(inch)

12
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1700 State

“7 action Date: 4/16/97
Loadout: 4/25/97
Restoration Begins: 4/25/97
Restoration Completed: 4/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches wés established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 266.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



— EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1700 State
SPECIAL WASTE | BACKFILL| TOPSOIL | CA6 | CA-7 | SAND SOD | CONCRETE l"()‘THE‘R' !
(TONS) _ (LOADS) | (TONS) = (TONS) _ (TONS) | (TONS) CU YDS. |
| 1

347.01 T 12| 1749 | 30.3

1

!



]
Sampling ~nalysis

Project #19531
0 - 3" Front and Back
o A A A 4
Street/Number | PPM | PPM | PPM
Address No. | No. | No. |
1700 State 1242 2947

.. .3-6"Front and Back

6 - 12" Front and Back

| B B | B | . C C C
PPM | PPM | PPM ' PPM_| PPM | PPM
"No. | No. | No. | No. | No. | No.
. 588 1966 738 2623




1704/06 State

- Action Date: 4/16/97
Loadout: 4/18/97
Restoration Begins: 4/26/97
Restoration Completed: 4/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 185.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



. EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

pi—
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OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1704/06 State

. SPECIALWASTE | BACKFILL | TOPSOIL | CA-$ | CA7 SAND SoD %CONCRETE} OTHERJ
L _(TONS) ' (LOADS) | (TONS) | (TONS) _ (TONS) _ (TONS) _CU.YDS.

541,02 10 551.05 | | | ! |



\ )
Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
1704/06 State 907 612 1200 84 1264 294 12

1210 1080 1160 1560






1710 State

~ Action Date: 5/6/97
Loatiody: DRET
Restoration Begins: 5/8/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



. EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1710 State
SPECIAL WASTE |BACKFILL | TOPSOIL | CA-6 | CA7  SAND | SOD |CONCRETE | OTHER |
| (TONS) | (LOADS) | (TONS) | (TONS) _ (TONS) . (TONS) | CU.YDS. |
! 132.66 ! T4 1332 315 | |



)
Sampling ~nalysis
Project #19531

0 - 3" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

1710 State 1370 1450 1530

, 3 -6"Front and Back

~ 6-12" Front and Back

B B B C C c
“PPM | PPM | PPM PPM | PPM | PPM
No. | No. | No. No. | No. | No.
943 860 321 421 370 1540
231 279

142 200

_Depth

Excav.

(inch)
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1712 State

~— AQction Date: 4/28/97
Loadout: 4/30/97
Restoration Begins: 5/1/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
2%
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



. EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1712 State
. SPECIAL WASTE iBACKFILL‘ TOPSOIL | CA-6 | CA7 SAND | SOD 1CONCRETE1 OTHER l
I (TONS) | (LOADS) . (TONS) | (TONS) STONS) __(TONS) | CU.YDS. |

|

85.63 ? |  97.15 69.5 1 y

!



Sampling n.l;lysis

. 3 -6" Front and Back

~ 6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
| A A A
| Street/Number | PPM | PPM | PPM
‘ Address No. No. No.
1712 State 639 705 385

285 307

Depth

Excav.

(inch)

B B B Cc C c
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. _ No. No. No.
236 291 800 40 33 713
290 66 176 81

58 105







1716 State

™ Action Date: 4/29/97
Loadout: 5/1/97
Restoration Begins: 5/5/97
Restoration Completed: 5/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking




EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1716 State

. P
i

SPECIAL WASTE | BACKFILL TOPSOIL | CA6 CA-7 | SAND | SOD |C5NCRETEi OTHER

(TONS) _(LOADS) (TONS) _ (TONS) | (TONS) | (TONS) | CU.YDS. |
83.5 | ! 8555 | 278 ! ! |



\
} ;
Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. 3-6"Front and Back 6 - 12" Front and Back
| A A A B B B C C C Depth
" Street/Number | PPM | PPM | PPM PPM | PPM_| PPM PPM_| PPM_| PPM Excav.
Address No. No. No. ~No. |_No. No. No. No. No. (inch)
1716 State 477 184 272 6
755
489 660 252 667 187 358

456 530
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1930 State

Action Date: 3/26/97

Loadout: 3/27/97

Restoration Begins: 3/27/97
Restoration Completed: 3/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 111.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1930 State

| SPECIAL WASTE |BACKFILL| TOPSOIL;, CA6 | CA7 | SAND | SOD \CONCFEETE 1 OTHER |
1 (TONS) | (LOADS) | (TONS) : (TONS) | (TONS) | (TONS) | CU.YDS.

| 145.01 2 1 T 164 | { | !

| |



}

Sampling ~.ialysi$
Project #19531
0 - 3" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

1930 State 1300

-+ .3 -6" Front and Back

6 - 12" Front and Back

Depth

Excav.

B B B C C C
PPM | PPM | PPM PPM | PPM | PPM
| No. No. No. No. No. No.
505 2557

inch

12

it
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2117 State

-~ Qction Date: 12/1/97
Loadout: 12/5/97
Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 109.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2117 State

. SPECIAL WASTE |BACKFILL | TOPSOIL  CA6 | CA7  SAND | SOD | CONCRETE | OTHER |
| (TONS) | (LOADS) __(TONS) ' (TONS) | (TONs) | (TONS) | CU.YDS. | |
| 142,00 — 7 | 2254 | 574 | 2745 | | 420 | ! |



)
Sampling ~nalysis
Project #19531
0 - 3" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. | No. No.

2117 State 409 479

P

.. .3 -6"Front and Back

B B B

PPM | PPM | PPM |

| No. No. No.
764 953

6 - 12" Front and Back

| Depth |

Excav.

-C c | ¢

E?F PPM_| PPM

No. No. No.
278 610
49 82
1080 51

(inch)

12

R
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2118 State

-~ Action Date: 2/26/98
Loadout: 2/28/98
Restoration Begins: 2/28/98
Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 164.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531 i
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2118 State
SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 = CA-7  SAND ’ SOD ICONCﬁETEJ OTHER 1
(TONS) _(LOADS) . (TONS) | (TONS) | (TONS) . (TONS) cu.YDsﬂ
213.78 19 2185 | [ 1200 | ! I



)

Sampling ~nalysis

Project #19531
0 - 3" Front and Back
A A A
| Street/Number | PPM | PPM | PPM
|  Address No. | No. | No.
2118 State 364 963
203 348

..+ .3 -6" Front and Back

6 - 12" Front and Back

B | B | B c | c | C _Depth _
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. | No. No. | No. | No. | (inch) _
345 692 269 283 6
137 418
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2119 State

~~ Action Date: 12/1/97
Loadout: 12/4/97
Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



" OHM CORPORATION

PROJECT 19531 R
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL | TOPSOIL |

2119 State

CA-6

CA-7
(TONS)

SAND

(TONS)

1 f
(TONS)  (LOADS) | (TONS)
- 103.44 6] |

(TONS)

|
!



)

Sampling ~uialysis

Project #19531 )

0-3'FrontandBack .. .3-6" Front and Back 6 - 12" Front and Back
o | 7A A A B B B c C c Depth
" Street’Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM E;(C:‘V-
| Address No. | No. | No. ‘No. | No. | No. No. | No. | No. (inch)

2119 State 605 640 578 512 424 349 6
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2121 State

-—  Action Date: 12/9/97
Loadout: 12/13/97
Restoration Begins: 12/13/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 94.92 cubuc yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



St
—_

OHM CORPORATION |
PROJECT 19531 .
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2121 State
SPECIAL WASTE |BACKFILL TOPSOIL | CA-6 CA-7 = SAND SOD }CONCRETEi OTHER |
(TONS) ' (LOADS) __(TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. |
|

123.4 ! 11 | 277 | 139 240 | : l |



) !
Sampling ~usalysis

Project #19531
0 - 3" Front and Back .. .3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B c c c Depth
Street/Number PPM | PPM | PPM ' PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. | No. No. | No. | No. No. | No. | No. (inch)

2121 State 666 1470 - 535 1039 176 248 6
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2123 State

-~ Action Date: 12/9/97
Loadout: 12/12/97
Restoration Begins: 12/15/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-urucking
*Granthum-trucking
*Emerald Turf Farm

—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2123 State

R 1

CONCRETE | O?Héii4
|

| SPECIALWASTE |BACKFILL TOPSOIL, CA6 « CA7 | SAND | SOD
| (TONS) _ (LOADS) (TONS) & (TONS) _ (TONS)  (TONS) | CU.YDS.
| 99.27 5 1214 | ! i 300 | !

,
et



)

Sampling Analysis

. .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. | No. No.
2123 State 9450 2520

B B B Cc C Cc Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. No. | No. No. | No. inch
4310 302 136 1140 12
325 418 598 693

S
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2132 State

Action Date: 2/9/98

Loadout: 2/10/98

Restoration Begins: 2/24/98
Restoration Completed: 2/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2132 State

1‘ SPECIAL WASTE |BACKFILL | TOPSOIL| CA-6 . CA-7 | SAND l SOD '[CC_)NERETE "OTHER |
] (TONS) | (LOADS) | (TONS) | (TON_S) . (TONS) | (TONS) | CU.YDS.

| 80.25 1 8 | 427 | 360 |



)
Sampling mualysis

. .3 -6" Front and Back

6 - 12" Frort and Back

c c c

PPM | PPM | PPM

PPM | PPM_| PPM

Project #19531
0 - 3" Front and Back
A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.
2132 State 147 261
658 219
406 463

No. No. No.

No. No. No.

16 83
501 152
256 443

6 12
595 141
169 226

Depth
Excav

—(in¢h) |

S
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2134 State

~— Action Date: 2/9/98
Loadout: 2/9/98
Restoration Begins: 2/24/98
‘Restordiion Compiewed: 2/20/Y%

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 31.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



Y

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2134 State

| SPECIALWASTE |BACKFILL| TOPSOIL| CA6 | CA7 | SAND | SOD l chCRETE] OTHER l
| (TONS) _(LOADS) | (TONS) _ (TQLL) __(TONS) | (TONS) | CU.YDS. |
| 40.63 7 1523 | 180 | | |




3 ‘
Sampling Aanalysis

Project #19531
~__ 0-3"Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B T C c | C Depth
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM_| PPM Excav.
Address No. No. No. No. | No. | No. No. No. No. | (inch)
2134 State 624 584 606 432 108 203 3

691 895 208 447 43 149
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2138 State

- Action Date: 3/23/98
Loadout: 3/24/98
Restoration Begins: 3/25/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm

Pl






OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2138 State

. SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 | CA7 | SAND ‘ - SOD | CONCRETE{ OTHER [
(TONS) | (LOADS) _(TONS)  (TONS) . (TONS) __(TONS) _Cu.YDS. |

| 135.13 10 44 151 | 540 | | |



) )

Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back B
A A A B B B C C c | Depth |
Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
__Address No. [ No. | No. | No. | No. | No. No. | No. | No. | (inch) |
2138 State 466 572 408 304 70 148 3

745 358 361 414 183 392
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2146 State

= Action Date: 3/26/98
Loadout: 3/30/98
Restoration Begins: 3/30/98
Restoration Completed: 4/11/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 191.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2146 State

SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 CA-7

SAND |

(TONS) | CU.YDS.

SOD

tééNéﬁE?été?ﬁEﬁ l

15.05

TONS)

!

420

|

!



)
Sampling ~uialysis
Project #19531
0 - 3" Front and Back

A A A

. .3 -6" Front and Back

6 - 12" Front and Back

Street/Number | PPM | PPM | PPM

Address | No. No. No.

2146 State 539 852

B B B C C C Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch)
394 654 329 610 12
580 347 722 238

"
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2147/49 State

~ Action Date: 5/1/98
Loadout: 5/4/98
Restoration Begins: 5/12/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.38 cubic yards, which was
shipped to WMI-Milam for disposal. ‘

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2147/49 State

SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 | CA-7 l
(TONS) _(LOADS) | (TONS) __(TONS) _ (TONS) | (
1 ! =

SAND , SOD } CONCRETEi OTHER $
7
68.1 14.15 !

ONS) CU.YDS.
180 1 |

3 ! T 26.4



) )

Sampling ~uialysis

Project #19531
~ 0-3"Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM | PPM_| PPM | PPM PPM | PPM | PPM Excav.
Address | No. No. No. No. No. | No. No. No. No. (inch)

2147/49 State 504 1350 - 588 701 391 180 6
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2153 State

.~ Action Date: 5/4/98
Loadout: 5/5/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Eauipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B.. Garcia-trucking,
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2153 State

SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 : CA-7 | SAND ' 'SOD | CONCRETE | OTHER ‘
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) . (TONS) | CU.YDS. | |
4521 T3 T 142 ' 240 | | |




J

Sampling Analysis
Project #19531
0 - 3" Front and Back

A A A

. .3 -6" Front and Back

Street/Number | PPM | PPM | PPM

Address | No. No. No.

2153 State 393 605
841 1270

6 - 12" Front and Back
C

B B B [ c Depth
PPM | PPM | PPM PPM | PPM_| PPM Excav.
‘No. | No. | No. No. | No. | No. | (inch) |
187 370 61 73 3
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2155 State

~~. Action Date: 5/5/98
Loadout: 5/6/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 80.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
e *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2155 State
SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 CA-7 | SAND | SOD |CONCRETE! OTHER |
(TONS) | (LOADS) | (TONS) ' (TONS) = (TONS) | (TONS) | CU.YDS. | l

1
|

105.21 T 2 13.05 | 1525 | 180 |



)

Sampling Analysis

.3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
o A A A
‘Street/Number | PPM | PPM | PPM
'Address No. | No. | No.
2155 State 498 1020

B B B C C C Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch)
504 4730 162 256 6
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2158 State

~.Action Date: 4/8/98
Loadout: 4/10/98
Restoration Begins: 4/10/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.97 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-iandfill
- *B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2158 State

SAND | SOD |CONCRETE | OTHER |

SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 = CA-7 | ,
(TONS) | (LOADS) | (TONS) _ (TONS) _ (TONS) | (TONS) | Cu.YDS. | | 1
- 76.67 7 ! - 1465 : | 360 | { :




) )

Sampling ~.ialysis

Project #19531
‘ 0-3"Frontand Back .. 3-6"Front and Back 6 - 12" Front and Back
| A A A "B | B | B C c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. | No. | No. | No. (inch)

2158 State 139 209 578 555 402 291 6
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2162 State

. Action Date: 4/20/98
Loadout: 4/22/98
Restoration Begins: 4/22/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.46 CUbIC yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2162 State

| SPECIAL WASTE | BACKFILL, TOPSOIL . CA-6 , CA-7 | SAND | SOD jCONCRETEl OTHER |
| (TONS) _(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. ‘

| 5 2825 | |

1
65.61 P13 I | 2825 124 | 480



|
| ) )

Sampling ~ualysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B c C Cc Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
2162 State 448 5630 - 324 709 213 227 12

1550 909 806 494 676 363
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2200 State

—~. Action Date: 5/12/98
Loadout: 5/15/98
Restoration Begins: 5/16/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 116.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

~Subcontractors:
*WMI-landfill
. *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



[—

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

2200 State
SPECIAL WASTE  |BACKFILL | TOPSOIL | CA-6 | CA-7 | SAND | SOD \CONCﬁEfE! OTHER s
_(LOADS) = (TONS) : (TONS) ' (TONS) . (TONS) )cu.vos.
9 ! | 300 | . | |

(TONS)
|

151.48



Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
R A A | A B B B c C c Depth
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
. Address No. | No. | No. | No. | No. | No. No. | No. | No. (inch)
2200 State 209 237 260 384 687 322 12
645 371
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2204/06 State

-~ Action Date: 5/18/98
Loadout: 5/20/98
Restartion BRrgjns. R211Q8
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *R. Gardadtnuking
*Granthum-trucking
*Emerald Turf Farm



131

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2204/06 State

. SPECIAL WAS" B ' TOPSOIL | 6 | CA-7 | SAND SOD | CONCRETE | OTHER
| SPECIAL WASTE |BACKFILL | TOPSOIL | CA6 i CA-7

! TONS) | (LOADS) | _(TONS) J (TONS) | (TONS) L(TONS) ;ci.;/é)s.‘ |

73.26

{
{

6

!

T



) )

Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back .
A A A B B B C c C | Depth |
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav. |
Address | No. | No. | No. No. | No. | No. No. [ No. | No. | (inch) |

2204/06 State 2290 4353 1084 425 381 385 6
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2228 State

. Action Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 28.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMi-landfill
. *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2228 State
SPECIAL WASTE | BACKFILL  TOPSOIL| CA6 | CA-7 . SAND [ SOD {CdNCﬁETE\ OTHER \
(TONS) _(LOADS) (TONS) | (TONS) | (TONS) | (TONS)  CU.YDS. |
!

¢ |
36.89 | 30,75 | | : 180 | |



)
Sampling ~uialysis
Project #19531
0 - 3" Front and Back

.- .3 -6"Front and Back

6 - 12" Front and Back

A A A

~ Street/Number | PPM | PPM | PPM

Address No. No. No.

2228 State 1000 61

B B B | Cc C c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
~No. | No. | No. No. | No. No. (inch)
702 789 414 470 6
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2230 State

. Action Date: 9/10/97
Loadout: 9/11/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 19.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2230 State
SPECIAL WASTE  BACKFILL| TOPSOIL | CA-6 = CA7 . SAND | SOD |CONCRETE| OTHER |
(TONS) _(LOADS) | (TONS) . (TONS) _ (TONS) . (TONS) | CU.YDS. |

25.89 ‘ 7368 1 % 240 | |



) )

Sampling ~.alysis

Project #19531
0-3"Frontand Back .. .3-6"Frontand Back 6 - 12" Front and Back
A A A B B B C c c Depth
_Street/Number | PPM_| PPM | PPM _PPM_| PPM | PPM PPM_| PPM | PPM Excav.
- Address No. | No. | No. "No. | No. | No. No. | No. | No. (inch)
2230 State 281 582 259 444 152 377 3

200 463
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2239 State

Action Date: 3/2/98

Loadout: 3/3/98

Restoration Begins: 3/3/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 68.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2239 State
o ' | S8OD | CONCRETE | OTHER
| SPECIALWASTE |BACKFILL| TOPSOIL ' CA6  CA7 | SAND | SOD CONCRETE' o1 ]
| (TONS) )(LOADSH (TONS) | (TONS) __ (TONS) | (TONS) | CU.YDS.
| - 88.43 6 ! — 201 . 15 | | 450 | |




) )

Sampling Analysis

Project #19531 )
0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
- A A A B B | B Cc c C Depth
~ Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM E.XCGV-
~ Address No. No. No. No. No. N©O. No. No. No. (inch)
2239 State 119 653 287 487 169 52 3

438 829
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2247 State

~~ Action Date: 4/25/98
Loadout: 5/4/98
Restoration Begins: 5/4/98
Restoration Completed: 5/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 78.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMiI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



g

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2247 State

:
| (TONS)  (LOADS) ___(TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.

' SPECIAL WASTE | BACKFILL  TOPSOIL | CA6 CA7 | SAND | SOD . CONCRETE | OTHER
:

| 101.45 12 © 1495 T : 504



)
Sampling ~uialysis

Project #19531

0 - 3" Front and Back
{, A A A |
| Street/Number | PPM | PPM | PPM |
| Address No. [ No. | MNo.

2247 State 240

526

.. .3 - 6" Front and Back

6 - 12" Front and Back

| EXxcav.

E)’?gihj

B B B | C C Cc
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No. |
559 717 438 352

{inch)

i
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2251 State

.~ Action Date: 4/24/98
Loadout: 4/25/98
Restoration Begins: 5/5/98
Restoration Completed: 5/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.05 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm

o .



OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2251 State
SPECIAL WASTE  BACKFILL: TOPSOIL | CA-6 ~ CA7  SAND | SOD |CONCRETE | OTHER |
(TONS) _(LoADS) (ToNs) (Tons) (TONS) | (TONS) CUYDS | 1 |
5 ‘ 75 . 189 |

8717 ’ 5 T 28.75 |



)
sampling ~uialysis
project #19531
0 - 3" Front and Back

. .3 -6" Front and Back

6 - 12" Front and Back

~ Address No. No. No.

. A A A
Street/Number | PPM | PPM | PPM

2251 State 502 356
470 299

B B B c c (o] Depth |
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch)
269 394 100 306 3
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807 Washington

~~ Action Date: 2/26/98
Loadout: 2/27/98
Restoration Begins: 2/27/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 29.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 807 Washington

| SPECIAL WASTE BACKFILL| TOPSOIL | CA6 | CA-7 SAND | SOD lCﬁNéﬁ‘Eﬁg OTHER |
: (TONS) . (LOADS) | (TONS) | (TONS) | (TONS) . (TONS) \CU.YDS.i : |
1 |

38.05 ! 1 ! T 155 | ’ T 240



) )

Sampling analysis

Project #19531
0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
A A A B B B C C Cc | Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
807 Washington 307 33 265 88 121 28 3
1373 180 101 249 143 289

1468 259
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1307/09 Washington

~- fction Date: 6/9/97
Loadout: 6/12/97
Restoration Begins: 6/12/97
Restoration Completed: 7/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 229.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
S *B. Garcia-trucking
*Granthum-trucking,
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1307/09 Washington

| SPECIAL WASTE | BACKFILL TOPSOIL | CA6 | CA-7 |
f (TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
‘ 297.76 g T 4"'54".6"'18 - ‘Y_(_ 31.65 = 1555 | ™ 540

|

|

SAND | SOD [CONCRETE" OTHER i
| -
| | i




Sampling Analysis

Project #19531
0 - 3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B C c C Depth
Street/Number ~PPM . PPM  PPM PPM PPM PPM PPM  PPM PPM | Excav.
Address - No. . No. | No. No. No. No.  No. No. No. | (inch) |

1307/09 Washington 915 536 51 479 42 101 3






1317 Washington

- Action Date: 6/2/97
Loadout: 6/5/97
Restoration Begins: 6/6/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMi-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1317 Washington
SPECIAL WASTE |BACKFILL TOPSOIL | CA-6 ' CA-7 | SAND | SOD JCONCRETE‘ OTHERJ
(TONS) _(LOADS) (TONS) _ (TONS) . (TONS) (TONS) | CU.YDS.
! \

"39.99 4 — 3262 4905 151 . 190.5 | !



)
Sampling ~nalysis

Project #19531
- 0 - 3" Front and Back
B A A A |
~ Street/Number | PPM | PPM | PPM
Address No. No. No.
1317 Washington 308 589

“rgt

. 3 -6" Front and Back

~ 6-12" Front and Back

B B B
~PPM | PPM | PPM
No. No. No. |
1043 651

Depth

Excav.

C C c
PPM | PPM | PPM
“No. | No. | No.
958 1202

| (inch) |
12






1319 Washington

-~~~ Qction Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 72.54 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1319 Washington
. SPECIALWASTE |BACKFILL | TOPSOIL CA6 | CA-7 | SAND | SOD |CONCRETE | OTHER |
| (TONS) . (LOADS) | (TONS) | (TONS) | (TONS) . (TONS) _ CU.YDS. |

94.31 6 | 4523 3185 f 159 | 1



\ )

Sampling ~nalysis

Project #19531
0-3"FrontandBack ., 3-6"FrontandBack 6 -12" Front and Back
A A A B B B C c c Depth
Street'Number | PPM | PPM | PPM ' PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

1319 Washington 1559 417 571 415 485 702 12
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1321 Washington

~~ Action Date: 4/22/98
Loadout: 4/23/98
Restoration Begins: 4/25/98
Restoration Completed: 5/14/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.47 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE  BACKFILL | TOPSOIL

et

1321 Washington

CA6 | CA7

|
1
I

SAND
(TONS)

(TONS) _(LOADS) _ (TONS)
23.72 — 2

|
1

|
i
|
|
!
1

(TONS) __ (TONS)



0 - 3" Front and Back

. .3 -6" Front and Back

6 - 12" Front and Back

A A A

“PPM | PPM | PPM
No. | No. | No. |
743 398

B B B | C Cc Cc
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.

. 273 437 198 212
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1323 Washington

.~~~ Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.17 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1323 Washington

| SPECIALWASTE |BACKFILL | TOPSOIL| CA6 | CA7 | SAND | SOD |CONCRETE | OTHER
J (TONS) | (LOADS) _(TONS) (TONS) . (TONS) | (TONS) .| CU.YDS. |

! 79.53 T 5 T 3444 | 1315 | 180 | |



) )

Sampling mnalysis

Project #19531
0 - 3" Front and Back .. .3-6"Front and Back_ 6 - 12" Front and Back
) A A A B B B C Cc C Depth
_Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | | No. | No. | No. No. | No. | No. (inch)
1323 Washington 674 5§76 516 346 478 435 6

348 460
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1325 Washington

.~ Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.3 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
7KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

. 240 |

QUANTITY SUMMARY FOR 1325 Washington
. SPECIALWASTE BACKFILL| TOPSOIL, CA6 = CA7 | SAND | SOD |CONCRETE | OTHER
1 (TONS) (LOADS)\ (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. | ]

| |

5 49.79 2 . 2353 12.15



) )
Sampling ~nalysis
Project #19531

0-3"Frontand Back  .,.3-6"Front and Back 6 - 12 Front and Back
A A A B B B C C % Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. | No. ~No. | No. | No. _No. | No. | No. (inch)
1325 Washington 738 485 620 530 581 81 12

1327 268
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1400/02 Washington

-~~~ Action Date: 4/18/97
Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 123.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm

o~



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



St

OHM CORPORATION
PROIJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1400/02 Washington
| SPECIAL WASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND | SOD l CONCRETE ' OTHER |
| (TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. |

161.07 — 6 | 8109 | 1395 | 277 | 2835 | | |



. ) )

Sampling Analysis

Project #19531
0-3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B C C C Depth
Street/Number ~PPM  PPM PPM PPM PPM PPM PPM PPM  PPM  Excav.
Address ~ No. No. | No. " No. No. No. | " No.  No. No. | | (inch)

1400/02 Washington 1420 849 194 539 501 266 288 192 178 6
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1405 Washington

-~ Qction Date: 5/21/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 201.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontraciors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1405 Washington
SPECIAL WASTE | BACKFILL | TOPSOIL, CA6 : CA-7 . SAND | SOD |CONCRETE; OTHER
(TONS) _(LOADS) _ (TONS) _ (TONS) _ (TONS) | (TONS) | CU.YDS. | | |
261.63 17 257.31 "~ 40.2 10795 | | |



)
Sampling ~nalysis
Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.

1405 Washington 876 1010

. 3 -6"Front and Back

6 - 12" Front and Back

B B B c c Cc Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. | No. No. | No. | No. (inch)
489 777 307 431 6
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1411 Washington

Action Date: 4/3/97

Loadout: 4/7/97

Restoration Begins: 4/7/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 142.83 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1411 Washington

SPECIAL WASTE |BACKFILL. TOPSOIL  CA6  CA7  SAND | SOD |
(TONS) _(LOADS) _ (TONS) . (TONS) _ (TONS) _ (TONS) | CU.YDS. |
185.68 - 10~ 5453 356 = 2975 | - 378 ]

CONCRETE | OTHEU
i \




)
Sampling ~nalysis

P

Project #19531
0 - 3" Front and Back .. 3-6"Front and Back - 6-12" Front and Back
A A A B B B Cc C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. No. | No. | No. No. No. No. No. (inch)

1411 Washington 1220 749 796 547 548 571 12



o —




2008 Washington

.~ Action Date: 9/15/97
~oadout: 9/17/97
Restoration Begins: 9/17/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.7 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2008 Washington

. SPECIAL WASTE |BACKFILL TOPSOIL CA-6 | CA7 . SAND |, SOD [CONCRETE‘ OTHER |
; (TONS) (LOADS) | _(TONS) . (TONS) | (TONS) | (TONS) . CU.YDS. 1‘




) \
Sampling ~.alysis

v

Project #19531
0 - 3" Front and Back -« .3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
2008 Washington 906 393 1280 380 167 150 6

447 865 1062 287






2020 Washington

~ Action Date: 6/30/97
Loadout: 7/2/97
Restoration Begins: 7/3/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2020 Washington
SPECIAL WASTE |BACKFILL TOPSOIL | CA6 , CA-7 | SAND | SOD lCONCﬁETE} OTHER 1
(TONS) _(LOADS) _(TONS) = (TONS) (TONS) _(TONS) | CU.YDS. | |
124.46 4 | 1742 | 4375 | 1535 | T 254 | : |



ot

)

Sampling analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
T A ] A A B | B | B | c [ c | C Depth
Street/Number PPM | PPM | PPM ' PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. " No._| No. | No. No. | No. | No. (inch)

2020 Washington 617 670 1290 12
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2022 Washington

-~ Qction Date: 5/15/97
Loadout: 5/16/97
Restoration Begins: 5/16/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-iandfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2022 Washington

CA-7 | SAND

SPECIAL WASTE | BACKFILL | TOFSOIL | CA6 SOD 'CONC‘RETEI OTHER

| | YDS.
| (TONS) | (LOADS) (TONS) | (TONS) | (TONS) | (TONS) | CU.)
| 133.81 6 | 2042 | 3036 | 2975 | 252 | |



) .}

Sampling analysis

Project #19531
,,,,, 0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back

A | A A B B B C C c | Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
_____ Address No. | No. No. No. No. No. No. No. No. (inch)

2022 Washington 697 895 875 907 762 599 12






2026 Washington

~—-Qction Date: 5/19/97
Loadout: 5/20/97
Restoration Begins: 5/20/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMiI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2026 Washington
. SPECIALWASTE |BACKFILL| TOPSOIL CA6 | CA-7 | SAND | SOD gééNéﬁETE' OTHER |
| (TONS) _(LOADS) . (TONS) | (TONS) . (TONS) (TONS)  CUYDS. |

1

75.02 2 T 17.8 4335  14.05 | 222 ! !



3 )

Sampling ~nalysis

Project #18531 3 - 6" Front and Back 6 - 12" Front and Back
0 - 3" Front and Back ., .3 -6"Front and Back -12" Front a .
| AT A | A “B | B | B c|[c | C _@
Street/Number | PPM | PPM | PPM PPM_| PPM_| PPM PPM | PPM | PPM —HT—
Address No. | No. | No. ‘No. | No. | No. No. | No. | No. | | (inch) |

2026 Washington 1230 1320 710 402 117 117 e
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2030 Washington

-~ {Qction Date: 8/13/97
Loadout: 8/14/97
Restoration Begins: 8/14/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 59.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*~dubcoriuacors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2030 Washington

SPECIAL WASTE  BACKFILL  TOPSOIL | CA6 | CA7

. SAND | SOD |CONCRETE | OTHER |
(TONS) _(LOADS) | (TONS) | (TONS) = (TONS) _(TONS) | CU.YDS. .
77.68 3 181 | 154 1525 | 240 | |



Sampling ~nalysis

Project #19531
0 - 3" Front and Back -..3-6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. | No. No. | No. No. (inch)

2030 Washington 606 793 646 492 256 394 6
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2034 Washington

-~ Qction Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm

L —



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2034 Washington
SPECIAL WASTE  BACKFILL TOPSOIL  CA-6 CA7 | SAND = SOD | CONCRETE| OTHER |
(TONS) (LOADS) _ (TONS) _ (TONS) (TONS) | (TONS) _CU.YDS. | | |

71.76 Z 1991 14.05 w %40

gt



A
!

Sampling Analysis
Project #19531
0 - 3" Front and Back

A A A

_Street’tNumber | PPM | PPM | PPM

Address No. No. No.

2034 Washington 880 2380
388 560

.. .3-6"Front and Back

6 - 12" Front and Back

_Depth
Excav.

B B B Cc C Cc
PPM | PPM | PPM | PPM | PPM | PPM
| No. | No. No. No. No. No.
367 595 324 712

(inch)

12
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2036 Washington

~—~ Action Date: 9/6/97
Loadout: 9/9/97
Restoration Begins: 9/11/97
Restoration Completed: 10/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.40 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
JJJJJ *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 2036 Washington
SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 | CA7 | SAND | SOD 'CONCIiETEJ OTHER |
(TONS) ' (LOADS) | (TONS) | (TONS) ' _(TONS) | (TONS) | CU.YDS. |
33.02 B 57 | x | 60 | | |



) )

Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

2036 Washington 895 992 334 6
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2038 Washington

~~~ Qction Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.86 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2038 Washington

| SPECIALWASTE  BACKFILL TOPSOIL ~CA6 , CA7 | SAND | SOD |CONCRETE | OTHER |
| (TONS) _(LOADS) _(TONS) _(TONS) _ (TONS) | (TONS) | CU.YDS. | |
- 73.93 4 T 326 | 1426 ‘ | 300 |

| |



) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
 Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
2038 Washington 1790 546 - 865 426 202 505 12

1725 802 216 478 210 94






2104 Washington

~~ AQction Date: 11/22/97
Loadout: 11/24/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2104 Washington
SPECIAL WASTE  BACKFILL TOPSOIL CA6 | CA-7 ' SAND | SOD ' CONCRETE| OTHER |
(TONS) _(LOADS) = (TONS)  (TONS) . _(TONS) (TONS) & CU.YDS. | ’
62.06 | 1 1428 319 = 1565 | | 150 ] |



) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back ... 3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C Cc Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. |_No. No. No. No. No. No. (inch)

2104 Washington 596 436 514 550 156 243 6






2108 Washington

~~ fction Date: 11/21/97
Loadout: 11/25/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 117.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

a—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2108 Washington

' SPECIAL WASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND SOD  CONCRETE | OTHER
| (TONS) | (LOADS) __(TONS) (TONS) (TONS) & (TONS) CU.YDS. | |

15311 ——4 5855 = 7426 | , =330 ?



)

Sampling ~nalysis

”

Project #19531
~ 0-3"Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
i A A A B B B | C C cC | Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address No. | No. [ No. ~No. | No. | No. "No. | No. | No. (inch)
2108 Washington 794 1500 284 952 158 668 12

40 440



SLF 1




2114 Washington

-~ Qction Date: 8/28/97
roadout: 9/3/97
Restoration Begins: 9/3/97
Restoration Completed: 9/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.98 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2114 Washington

| SPECIALWASTE | BACKFILL| TOPSOIL | CA-6 | CA-7 | SAND | SOD |CONCRETE | OTHER
(TONS) _(LOADS) (TONS) _ (TONS) ' (TONS)  (TONS) | CU.YDS. -

I i ! l |

I ! i

74.08 2 - 3149 " 14.05 I 320



)

Sampling ~nalysis

. 3 -6"Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
T A A A
- Street/Number | PPM | PPM | PPM
Address No. No. No.
2114 Washington 690 927

__Depth _

Excav.

B B B C C C_ |
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No. |
362 708 117 403

1487 1093

(inch)




-



1518/20 12th

-~ Action Date: 12/15/97
Loadout: 12/16/97
Restoration Begins: 12/16/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 82.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

o



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR 1518/20 12th
SPECIAL WASTE  BACKFILL | TOPSOIL | CA-6 : CA-7 | SAND | SOD 'CONCRETE1 OTHER ‘
(TONS) _(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) _CU.YDS.
! ! i ’ ! |

300 | |

107.09 | 8 14.6



Sampling ~nalysis

S

Project #19531
0-3"Frontand Back .. .3-6"Front and Back 6-12"FrontandBack
A A A B B B c c C Depth
~ Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
" Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
1518/20 12th 412 409 588 351 290 240 6

172 850
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1920 12th. St.

~ Action Date: 5/13/98
Loadout: 5/15/98
Restoration Begins: 5/15/98
Restoration Completed: 5/21/98

*Stack amissinn. sites wera nof. samplad for varificatian. due to the fadt. that, 2. we-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 46.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

am——



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

1

[ |

QUANTITY SUMMARY FOR 1920 12th. St.
SPECIAL WASTE  BACKFILL | TOPSOIL | CA6 . CA-7 | SAND | SOD iCONCRETE{ OTHER l
(TONS) _(LOADS) | (TONS) (TONS) _ (TONS) | (TONS) . CU.YDS. |
T ! 1

. 6081 — 4 1395 = 1255 | 360



)

Sampling ~unalySis
Project #19531
0 - 3" Front and Back

. .3 - 6" Front and Back

6 - 12" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

Depth |
Excav.

1920 12th 500 459 542
360 758

B B B Cc Cc Cc
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
400 371 195 197 448 406
207 263 97 397

 (inch) |
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2502 W. 20th

. Qction Date: 6/6/97
Loadout: 6/10/97
Restoration Begins: 6/10/97
Restoration Completed: 6/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 234.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



|

OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 2502 W. 20th

SPECIAL WASTE | BACKFILL | TOPSOIL| CA6 | CA7 | SAND | SOD JCONCRETEJ OTHER !

(TONS) | (LOADS) | (TONS) | (TONS) } (TONS) | (TONS) | CU.YDS. 4
305.46 17| 21529 | 29.05 ! . 889 | ! l

.v



) )

Sampling ~dalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
B A A A B B B Cc C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. No. No. | _No. No. No. No. No. No. | (inch)
2502 W.20th 672 748 - 342 700 258 181 12

756 1680 446 865 453 895
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2504 W. 20th

-~ Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/4/97
Restoration Completed: 6/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Granthum-trucking
“dtnneder T urt Farm



EASEMENT IN TION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2504 W. 20th
| SPECIAL WASTE | BACKFILL TOPSOIL | CA6 ~ CA7 | SAND \ SOoD {CONCRETE{ OTHER |
, (TONS) | (LOADS) ; (TONS) gTONS)AgTON J __(TONS) | CU.YDS.

] 56.49 I 27.89 35.15 T120 | ! 1



) )

Sampling ~.ialysis

Project #19531
0 - 3" Front and Back .. .3 -86" Front and Back 6 - 12" Front and Back -
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)
2504 W.20th 373 807 . 416 1150 423 740 12

2470 1120 1200 1130 2350 854
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2504 1/2 W. 20th

-~ Qction Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFO TION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2504 1/2 W 20th

SOD | CONCRETE 1 OTHER '
CU.YDS. _

1905 | 1 |

 SPECIALWASTE |BACKFILL TOPSOIL| CA6 | CA7 | SATJ
| _(TONS) _(LOADS) | (TONS) | (TONs) {TONS) (T
79.81 ! 3 i 1748 | 3185 :




sampling ~.ialysis

Excav.

project #19531
0-3"Frontand Back .. 3-6"Front and Back 6 - 12" Front and Back
N A A A B B B c C c |
Street/Number | PPM | PPM | PPM "PPM | PPM | PPM PPM | PPM | PPM |
Address No. | No. | No. No. | No. | No. No. | No. | No. |
2504 1/2 W.10th 339 444 - 140 628 148 157

233 461

(inch)
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2506 W. 20th

-~ Action Date: 7/30/97
Loadout: 8/1/97
Restoration Begins: 8/2/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 126.85 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331 *Kubota
*TKW

*Subcontractors:
*WMIi-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2506 W. 20th
 SPECIALWASTE |BACKFILL TOPSOIL. CA6 = CA7 | SAND | SOD |CONCRETE | OTHER |
| (TONS) (LOADS) | (TONS) . (TONS) | (TONS) | (TONS) | CU.YDS. | |

’ ‘ :

! 164.92 T 9 T 158 4332 ! 570 |



)

Sampling ~nalysis

. .3 -6"Front and Back

6 - 12" Front and Back

Depth

Excav.

(inch)

Project #19531
0 - 3" Front and Back
A A A
ﬁ Street/Number | PPM | PPM | PPM
Address No. No. No.
2506 W.20th 305 454
358 518

B B B C C Cc |
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
268 408 140 414
318 532 245 438
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2508 W. 20th

-~ Action Date: 5/23/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 136 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1 7KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2508 W. 20th
SPECIAL WASTE | BACKFILL| TOPSOIL | CA6 | CA-7 1 SAND SOD lCONCRETE1 OTHER J
(TONS) _(LOADS) | (TONS) | (TONS) | _(TONS) | (TONS) . CU.YDS x _ 1
176.8 % 6 12324 @ 5795 . 5935 | 254 | ‘




)

Sampling ~nalysis

Project #19531
0 - 3" Front and Back
I - n 2
Street/Number | PPM | PPM | PPM
‘Address No. | No. | No.
2508 W.20th 396 211

.. .3-6" Front and Back

6 - 12" Front and Back

B B B
PPM | PPM | PPM
No. No. No.

360 462

C ¢ c Depth
PPM | PPM | PPM Excav
No. [ No. | No. (inch)
253 525 10
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2610 W. 20th

-~ Qction Date: 11/13/97
Loadout: 11/13/97
Restoration Begins: 11/14/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 2610 W. 20th
SPECIAL WASTE |BACKFILL TOPSOIL| CA6 | CA7 | SAND | SOD |CONCRETE l OTHER |
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) CU.YDS. |
! 415 | 1415 | 180 | | |

| 4053 3



k!
!

Sampling ~alysis

. .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
- A A A
StreetNumber | PPM_| PPM | PPM
| AddreSs No. | No. | No.
2610 W.20th 581 566 186

B B B . C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
423 452 187 212 225 175

EM
cav.
(inch)

3
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1104 21st St.

.~ Action Date: 8/25/97
Loadout: 8/26/97
Restoration Begins: 8/26/97
Restoration Completed: 8/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.94 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR 1104 21st St.
SPECIAL WASTE 'BACKFILL| TOPSOIL | CA6 ' CA7 | SAND SOD | CONCRETE | OTHER
(TONS) _(LOADS) | (TONS) | (TONS) _ (TONS) | (TONS) & CU.YDS. | L
| 1 1
,\

35.03 | ‘ 3285 | 15 | 60 ;



) }
Sampling nnalysis

Project #19531
) 0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A | B B B C Cc C Depth
F Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. ~ No. No. No. | No. No. No. (inch)

1104 21st 146 395 825 513 34 74 6
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1423 22nd St.

~~ Action Date: 3/11/98
Loadout: 3/12/98
Restoration Begins: 3/12/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-_ *B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1423 22nd St.
' SPECIALWASTE | BACKFILL TOPSOIL | CA-6 | CA7 | SAND | SOD \CONEﬁf—f‘fEl OTHER ‘
L (TONS) (LOADS); (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.

~ 1345 | I 120 | l |

!

| 56.04 7 15
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Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
, A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. ~No. | No. | No. No. No. No. (inch)
1423 22nd 274 1933 186 604 115 1120 12
230 1878 164 2293 114 94

2265 188
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1510 23rd St.

.~ Action Date: 4/7/98
Loadout: 4/9/98
Restoration Begins: 4/10/98
Restoration Completed: 4/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR 1510 23rd St.

| SPECIALWASTE  BACKFILL| TOPSOIL| CA6  CA7 | SAND | BSOD | CONCRETE| OTHER
| (TONS) _(LOADS) _ (TONS) __(TONS) | (TONS) | (TONS) & CU.YDS. i |
425 2 205 . 1685 | [ 60 |
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Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B [ c c Depth
‘Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPN | PPM Excav.
| Address | No. | No. | No. No. | No. | No. | No. | No. | No. (inch)

1510 23rd 968 963 72 609 826 122 573 683 354 12
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1920 Adams ( Easement )

-~~~ Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2120/22-2148/50 Adams ( Easement )

~~  Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Compieted: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 9.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Grantham-trucking



2132/34 Adams ( Easement )

.~ Action Date: 4/2/98

Loadout: 4/2/98
Restoration Begins: 4/2/98
Restoration Completed: 4/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Adams

SPECIAL BACKFILL' TOPSOIL  CA-6 CA-7 SAND SODCR  CONCRETE ' OTHER
WASTE _ (LOADS) . (TONS) _ (TONS) (TONS) | (TONS) SEED _ | |




1916-1920 Benton ( Easement )

-~ Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1922-1940 Benton ( Easement )

~~  Action Date: 3/30/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 62.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

——



1919-2113 Benton ( Easement )

~=~  Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 93.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
W -randfiii
*B. Garcia-trucking
*Grantham-trucking



2117-2139 Benton ( Easement )

- Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
— *B. Garcia-trucking
*Grantham-trucking



2124/26 Benton ( Easement )

-~ Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/6/98
Restoration Completed: 4/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.42 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2138-2158 Benton ( Easement )

~~  Action Date: 4/7/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2165-2232 Benton ( Easement )

~~. Action Date: 4/8/98

T

Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Benton

SPECIAL BACKFILL TOPSOIL  CA-6 CA7  SAND SODOR CONCRETE & OTHER
WASTE . (LOADS) . (TONS) . (TONS) (TONS) . (TONS) . SEED | | |
T 34106 3 24 j | . SOD | | |




2013/15-2023 Bryan ( Easement )

~~  Action Date: 3/24/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restaration Comnleted: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking



2027-2037 Bryan ( Easement )

~ Action Date: 3/24/98
Loadout: 3/25/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 165.72 cublc yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Bryan

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND ~ SODOR CONCRETE | OTHER |
_WASTE__ (LOADS) _(TONS) _ (TONS)  (TONS) (TONS) _ SEED | | |
183.04 | 8 112,51 3.1 —sop . | |




1712-1746 Chestnut ( Easement )

wwwww Action Date: 1/19/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1715, 1739 Chestnut ( Easement )

~~ Action Date: 1/26/98
'Luatiod. 12015
Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.29 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1750-1754 Chestnut ( Easement )

~~ Action Date: 1/22/98
Loadout: 1/24/98
Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 172.47 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking

L



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Chestnut

SPECIAL 'BACKFILL TOPSOIL CA-6  CA-7 SAND = SODOR CONCRETE | OTHER
_WASTE _ (LOADS) _(TONS) = (TONS) | (TONS) (TONS) SEED | |
S 27218 | 31 3 ; | SOD | |




1624/26-1642 Cleveland ( Easement )

.~ Action Date: 3/6/98
Loadout: 3/11/98
Restoration Begins: 3/12/98
Restoration Completed: 3/12/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 160.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1710-1734 Cleveland ( Easement )

-~~~ Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2029-2036 Cleveland ( Easement )

~~  Action Date: 4/2/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2121-2153 Cleveland ( Easement )

-~~~ Action Date: 4/6/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 54.90 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking



2161-2167 Cleveland ( Easement )

Action Date: 4/6/98

Loadout: 4/6/98

Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2201-2234 Cleveland ( Easement )

-~ Action Date: 4/8/98
Loadout: 4/9/98
Restoration Begins: 4/11/98
Restoration Completed: 4/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2258/60 Cleveland ( Easement )

-~ Action Date: 4/8/98
Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 24.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Cleveland

SPECIAL BACKFILL TOPSOIL . CA-6 CA-7 SAND SODOR CONCRETE  OTHER
WASTE __ (LOADS) . (TONS) _ (TONS) (TONS) . (TONS) . SEED

;
‘ i
- 458.72 7 j - 3741 j ' SoD | !



P

1619/21 Deimar ( Easement )

Action Date: 2/26/98

Loadout: 2/26/98

Restoration Begins: 2/27/98
Restoration Completed: 2/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1624-1644 Delmar ( Easement )

.~ Action Date: 2/28/98
Loadout: 3/3/98
Restoration Begins: 3/4/98
Restoration Completed: 3/4/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 158.30 cubic yards, which was
shipped to WMI-Milam for disposal. ’

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1625-1641 Delmar ( Easement )

~=~ Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1700-1718 Delmar ( Easement )

~~ Action Date: 3/5/98
Loadout: 3/7/98
Restoration Begins: 3/8/98
Restoration Completed: 3/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 169.42 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1715 Delmar ( Easement )

~~ Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking

per



1720/22-1732 Delmar ( Easement )

-~ Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking



1725-1739 Delmar ( Easement )

.~ Action Date: 3/2/98
Loadout: 3/3/98
Restoration Begins: 3/3/98
Restoration Completed: 3/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 51.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
N rardfiih
— *B. Garcia-trucking
*Grantham-trucking



1741/43 Delmar ( Easement )

-~ Action Date: 2/28/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 18.84 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2235/37-2263/65 Delmar ( Easement )

~—~ Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/4/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Delmar

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND  SODOR ' CONCRETE = OTHER |
_WASTE _(LOADS) (TONS) (TONS) = (TONS) . (TONS) __SEED i ,
763363 29 = 64 1286 27.75 SOD |



2503, 2507 Denver ( Easement )

. Action Date: 3/24/98

Loadout: 3/24/98
Restoration Begins: 3/25/98
Restoration Completed: 3/25/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



ot

OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Denver

SPECIAL BACKFILL TOPSOIL . CA6 = CA-7 = SAND  SODOR CONCRETE | OTHER
WASTE  (LOADS) . (TONS) _ (TONS) (TONS) _ (TONS) . SEED | L |
3258 2 ; | - SOD |



1627/29-1643 Edison ( Easement )

~~ Action Date: 2/6/98
Loadout: 2/9/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 130.88 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

p——




1638/40-1642 Edison ( Easement )

.~ Action Date: 2/25/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 146.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking



1701-1729 Edison ( Easement )

-~ Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 164.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1712/14-1728 Edison ( Easement )

-~ Action Date: 2/24/98
Loadout: 2/24/98
Restoration Begins: 2/25/98
Restoration Completed: 2/25/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 73.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1737/39-1741/43 Edison ( Easement )

~~ Action Date: 2/13/98
Loadout: 2/13/98
Restoration Begins: 2/13/98
Restoration Completed: 2/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1801-1807 Edison ( Easement )

~~ Action Date: 2/26/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 3.12 cubic yards, which was
shipped to WMI-Milam for disposal. ‘

*Equipment utilized during excavation:
*TL-26 *TCM
X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Edison

' SPECIAL BACKFILL| TOPSOIL . CA6 = CA-7  SAND SOD OR | CONCRETE | OTHER |
| 1

1 | | t

-~ WASTE ‘gLOADS!i (TONS)  (TONS) _ (TONS)  (TONS) __SEED | ,
. 59457 13 ;48 . 23345 41.75 . SOD | ‘



1400/10-1444 Grand ( Easement )

~~ Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 200.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

p—



1413-1447 Grand ( Easement )

-~ Action Date: 1/17/98
Loadout: 1/19/98
Restoration Begins: 1/20/98
Restoration Completed: 1/20/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 155.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1929/31, 1933/35 Grand ( Easement )

-~~~ Action Date: 3/13/98
Loadout: 3/14/98
Restoration Begins: 3/15/98
Restoration Completed: 3/15/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1918, 1924 Grand ( Easement )

-~~~ Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1919/21, 1923/25 Grand ( Easement )

- Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 21.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1718-1722 Grand ( Easement )

— Action Date: 3/16/98
Loadout: 3/16/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Grand

SPECIAL BACKFILL TOPSOIL CA6 | CA7 SAND = SODOR CONCRETE | OTHER
WASTE _(LOADS) . (TONS) (TONS) ' (TONS) (TONS)  SEED _ | ,
49984 9 ~100.09 | — SOD



1415 lowa ( Easement )

~~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.89 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM.
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1417 lowa ( Easement )

~~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.29 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1419-1423 lowa ( Easement )

~~ Action Date: 1/22/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.24 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR lowa

SPECIAL BACKFILL TOPSOIL CA6 | CA7  SAND | SODOR ' CONCRETE, OTHER

WASTE _ (LOADS) (TONS) . (TONS) = (TONS) @ (TONS) . SEED _

- 24553 | 8 : - 10345 E . SOD |



1401 lowa ( Easement )

-~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/26/98
Restoration Completed: 1/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 97.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1405 lowa ( Easement )

—Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.07 cubic yards, which was
shipped to WMI-Milam for disposal. ‘

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



1408 lowa ( Easement )

-~ Action Date: 1/27/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 1/27/98

*Easements were not sampied for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 27.79 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

e,
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2019-2047 Lee ( Easement )

~~ Action Date: 3/25/98
Loadout: 3/30/98
Restoration Begins: 4/1/98
Restoration Completed: 4/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 139.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Lee

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND , SODOR  CONCRETE = OTHER |
WASTE . (LOADS) _ (TONS)  (TONS) _(TONS) . (TONS) SEED |
13937 5 | | — SOD | |



1412/14-1429 Madison ( Easement )

- Action Date: 1/21/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR Madison

SPECIAL |BACKFILL! TOPSOIL . CA-6  CA7 SAND  SODOR | CONCRETE = OTHER
WASTE | (LOADS) _(TONS) (TONS) (TONS) (TONS) = SEED | |
4128 | 4 ; | SOD T |



1610-1648 Maple ( Easement )

-~ Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1603-1643 Maple ( Easement )

~~ Action Date: 2/13/98
Loadout: 2/25/98
Restoration Begins: 2/26/98
Restoration Completed: 2/28/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 150.29 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1649 Maple ( Easement )

-~ Action Date: 2/27/98
Loadout: 2/27/98
Restoration Begins: 3/2/98
Restoration Completed: 3/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 5.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



1708-1748 Maple ( Easement )

-~ Action Date: 2/5/98
Loadout: 2/6/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1821 Maple ( Easement )

~—~ Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 14.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW



1933 Maple ( Easement )

-~ Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 6.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Maple

SPECIAL BACKFILL TOPSOIL, CA6 ~ CA7 = SAND = SODOR CONCRETE | OTHER
_WASTE | (LOADS) (TONS) (TONS) (TONS)  (TONS)  SEED | |

T32201 26 76 | — SOD | %

I



709 Niedringhaus ( Easement )

~~ Action Date: 3/13/98

Loadout: 3/13/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 6.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



822 Niedringhaus ( Easement )

~~ Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 168.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



828-830 Niedringhaus ( Easement )

Adtian. Date’. 3/23/98

Loadout: 3/23/98

Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



833/35/37 Niedringhaus ( Easement )

~~ Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking



901/03 Niedringhaus ( Easement )

-~ Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/12/98
Restoration Completed: 3/12/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



910-912 Niedringhaus ( Easement )

-~ Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 14.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

_p—
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Niedringhaus

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND  SOD OR A CONCRETE | OTHER |
WASTE  (LOADS) (TONS) ' (TONS) . (TONS) (TONS) = SEED | ;
30323 15 | | - SOD | | |




2014-2026 Ohio ( Easement )

~~. Action Date: 3/23/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 37.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1625-1646/48 Olive ( Easement )

.~ Action Date: 2/13/98
Loadout: 2/27/98
Restoration Begins: 2/28/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 93.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



1712-1751 Olive ( Easement )

-~ Action Date: 1/26/98
Loadout: 2/4/98
Restoration Begins: 2/4/98
Restoration Completed: 2/5/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 305.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Ohio

SPECIAL BACKFILL TOPSOIL . CA-6 CA-7 SAND SODOR CONCRETE OTHER
WASTE  (LOADS) . (TONS) ' (TONS) (TONS) ~ (TONS)  SEED \ |
4368 3 ‘ | — SOD |




1618-1634 Spruce ( Easement )

-~ Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/13/98
Restoration Completed: 2/13/98

*Easements were not sampled for verification due to the fact that a pre-
determined depin Yor excavaiion was given 1o Urivi by 'USATE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.91 cubic yards, which was
shipped to WMI-Milam for disposal.

“Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1716 Spruce ( Easement )

. Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 12.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
- *B. Garcia-trucking
*Grantham-trucking

(.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Spruce
' SPECIAL BACKFILL TOPSOIL  CA6  CA-7 SAND  SODOR ' CONCRETE OTHER |

" WASTE  (LOADS) . (TONS) . (TONS)  (TONS) _ (TONS) __SEED | { .
7352 — 60 | | — SOD ‘
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1638/40 State ( Easement )

~—~  Action Date: 1/29/98
Loadout: 1/29/98
Restoration Begins: 1/29/98
Restoration Completed: 1/29/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Suhcaontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1700-1720 State (Easement )

-~~~ Action Date: 1/30/98
Loadout: 2/5/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 158.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR State
SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND ~ SODOR CONCRETE OTHER |
WASTE _ (LOADS) (TONS) _ (TONS) (TONS) _(TONS)  SEED |
17199 = 2 32 | 2555 SOD |
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1713-1721 Walnut ( Easement )

~~ Action Date: 1/16/98
Loadout: 1/16/98
Restoration Begins: 1/17/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 9.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking



1725-1747 Walnut ( Easement )

~— Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
TUTITRIMUN Y.

*The excavation of special waste yielded a total of 19.47 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Walnut

 SPECIAL BACKFILL TOPSOIL CA-6 = CA-7 SAND SODOR | CONCRETE = OTHER
WASTE _(LOADS) (TONS) (TONS) . (TONS) _ (TONS) _ SEED ;

I

2877 . 3 ‘ ‘ ; — SOD | | |




1400/02-1411 Washington ( Easement )

~~ Action Date: 1/27/98
Loadout: 1/29/98
Restoration Begins: 1/30/98
Restoration Completed: 1/30/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 142.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking




2026 Washington ( Easement )

~~ Action Date: 4/1/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Washington

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND . SOD OR | CONCRETE | OTHER |

_WASTE (LOADS) . (TONS) . (TONS) (TONS) (TONS) . SEED | =
15073 9 459 ~ SOD | ;




2005/07 14th ( Easement )

—. Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
TOMMENTImy.

*The excavation of special waste yielded a total of 86.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1302-1310/12 18th ( Easement )

-~ Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.76 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking



2504-2510 W.20th ( Easement )

-~ Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 24.51 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



2612 W. 20th ( Easement )

— Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.26 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
— *B. Garcia-trucking
*Cranthamdasding



